



Item	Date	Action	Description
1	July		Strategic Planning Ad-hoc Cmt: Discuss (1) timeline, (2) approach options, and (3) Sustainability Zones
2	7/25/23		Technical Advisory Committee: Discuss allocation approach timeline and Sustainability Zones
3	8/10/23		MSGSA Board Meeting: Report from ad-hoc, TAC, and staff
4	Aug		Strategic Planning Ad-hoc Cmt: Discuss Board direction, TAC input, Sustainability Zones; at least 2 meetings
5	Sep		Staff: Finalize Sustainability Zone maps
6	9/14/23		MSGSA Board Meeting: (1) report from ad-hoc; (2) approve Sustainability Zones
7	Sep/Oct		Strategic Planning Ad-hoc Cmt: Continue work on allocation policy; at least 2 meetings
8	9/26/23		Technical Advisory Committee: Discuss allocation framework as defined at this time
9	10/12/23		MSGSA Board Meeting: (1) report from ad-hoc; (2) feedback from TAC; (3) direct mailer and op-ed
10	Oct/Nov		Public Workshops: Discuss allocation framework recommendations and Sustainability Zones; Repeat the workshop at three locations
11	Nov		Strategic Planning Ad-hoc Cmt: Discuss workshop feedback and continue work on policy; at least 2 meetings
12	11/9/23		MSGSA Board Meeting: (1) report from ad-hoc; (2) feedback from workshops
13	11/28/23		Technical Advisory Committee: Discuss allocation framework as defined at this time
14	Dec		Strategic Planning Ad-hoc Cmt: Discuss TAC feedback and continue work on policy; discuss allocation values
15	Jan '24		MSGSA Board Meeting: (1) report from ad-hoc; (2) feedback from TAC
16	Jan '24		Technical Advisory Committee: Discuss draft allocation approach as defined at this time
17	early 2024		Staff: Make Water Accounting Platform available for "Parcel Based Water Budgets" (note: timing dependent on platform developer)
18	Feb '24		MSGSA Board Meeting: (1) feedback from TAC; (2) discuss initial allocation values; (3) direct mailer and op-ed
19	Feb '24		Public Workshops: Discuss draft allocation policy elements; Repeat the workshop at three locations
20	early Mar '24		Strategic Planning Ad-hoc Cmt: Discuss workshop feedback and continue work on policy and allocation values
21	Mar '24		MSGSA Board Meeting: (1) feedback from ad-hoc and workshop; (2) discuss groundwater allocation values
22	Mar '24		Technical Advisory Committee: Discuss allocation policy and allocation values as defined at this time
23	Apr '24		MSGSA Board Meeting: (1) feedback from workshops and TAC; (2) recommend groundwater allocation policy and values
24	Apr/May '24		Public Workshops: Discuss final draft allocation policy elements and initial allocation values
25	May '24		Technical Advisory Committee: Discuss allocation policy and allocation values as defined at this time
26	Jun '24		MSGSA Board Meeting: (1) feedback from workshops and TAC; (2) finalize groundwater allocation policy and allocation values
27	Jul '24		MSGSA Board Meeting: adopt Groundwater Allocation Policy
28	2025		Staff: Testing allocation policies and Water Accounting Platform (dry run)
29	2025		Staff: Develop Fee and Penalty structure and prepare for Prop 218 vote for Phase 2 funding mechanism
30	Mid-2025		MSGSA Board Meeting: adopt (1) Penalty structure, and (2) Phase 2 funding mechanism
31	2026		Staff: Implement Allocation Policy and accompanying Fee and Penalty rules