

Land Repurposing Program (LRP) Development Road Map (2022)



	January	February	March	April	May	June
MSGSA FOCUS:	<i>Process & Goals</i>	<i>Eligibility & Funding</i>	<i>Funding, Monitoring</i>	<i>Administration</i>	<i>Contracts</i>	<i>Implementation</i>
Committee Meeting Discussion Items	<ul style="list-style-type: none"> • Survey results • Terminology • Eligibility • Funding options • Hot spots; areas to target 	<ul style="list-style-type: none"> • Sustainability zones • Incentive options • LRP monitoring and enforcement 	<ul style="list-style-type: none"> • LRP costs • LRP administration 	<ul style="list-style-type: none"> • LRP contract terms • GW conditions update 	<ul style="list-style-type: none"> • Prop 218 package 	<ul style="list-style-type: none"> • LRP implementation
MSGSA Board Meeting Discussion Items	<ul style="list-style-type: none"> • LRP development process & timeline • LRP goals & priorities • Stakeholder outreach strategy 	<ul style="list-style-type: none"> • Survey results • LRP eligibility • LRP funding options (outside and internal sources) 	<ul style="list-style-type: none"> • LRP funding options (cont.) • LRP costs • LRP monitoring & enforcement 	<ul style="list-style-type: none"> • LRP costs and incentives • LRP administration 	<ul style="list-style-type: none"> • LRP contract terms (DRAFT) 	<ul style="list-style-type: none"> • LRP implementation
MSGSA Board Actions & Decision Items	<ul style="list-style-type: none"> • Provide direction on LRP goals & priorities, outreach strategy, and LRP Road Map 	<ul style="list-style-type: none"> • Provide direction on eligibility and funding options • Approve stakeholder outreach plan 	<ul style="list-style-type: none"> • Provide direction on monitoring & enforcement • Action regarding pursuit of outside funding 	<ul style="list-style-type: none"> • Provide direction on administration and incentives plan 	<ul style="list-style-type: none"> • Provide direction on DRAFT LRP contract terms 	<ul style="list-style-type: none"> • Approve LRP contract terms • Provide direction on implementation plan
Stakeholder Outreach Activities	<ul style="list-style-type: none"> • Post LRP Road Map and LRP Goals & Priorities to GSA website 	<ul style="list-style-type: none"> • Post LRP survey results summary to GSA website 	<ul style="list-style-type: none"> • Post update on LRP eligibility to GSA website • Workshop on LRP development 	<ul style="list-style-type: none"> • Post update on LRP costs & funding to GSA website 	<ul style="list-style-type: none"> • Post update on LRP incentives plan to GSA website 	<ul style="list-style-type: none"> • LRP landowner recruitment workshop